




DMLSS IPR

Update on Data Synchronization

Kathleen Garvin
Program Manager, DoD Data
Synchronization
Defense Supply Center Philadelphia
11 August 2004





Agenda

- DMLSS DS Architecture Update
- Funding Status
- Contract Status
- Contract Milestones
- Task Requirement Status
- Update on BD, Army, Air Force and Navy Pilots
- CHeS/Industry
- Current Issues



DMLSS DS Architecture Update


- **DMLSS-W & JMLFDC met 21-22 July**
- **Teleconference 30 July Kincaid/Garvin**
- **2nd DMLSS Mtg 13 Sep @ Penn's**

Landing



To-Be Phase 3

(Draft 30 March 2004)





Congressional Funding Status



100%
Obligated

➤ \$3.5M FY 04

- \$.3K - Bridge Contract
- \$2.8M - Follow-on Contract
- \$.4K - Support Resources (DMLSS/DSCP)

➤ FY 05 Funding Request Status

- \$2.5M for Universal Medical & Surgical Products Catalog Approved in DoD FY05 Appropriations Bill




Contract Status

- Contract Awarded 16 Jun 04 – SAIC
- Two Preliminary Post Award Mtgs in July
- Requesting BPA Mod
- Post Award Mtg 16 August @ DSCP
- Comergent Stands up Office in Northern VA
 - 4 new People 9 Aug
 - Total 10 employees in Moran's District

**Contract
Awarded
16 Jun 04
SAIC**



Follow-On Contract Milestone





Tasks/Requirements Status

		STATUS
4.1	Task 1 - Synchronize and sustain 30,000 Prime Vendor items.	 
4.2	Task 2 - Sync/Sustain 10,000 Non-PV Items	
4.3	Task 3 - Sync/Sustain 10,000 Readiness Items	 
4.4	Task 4 - Expand Manufacturer Participation in Data Sync	
4.5	Task 5 - Provide DS support to DMLSS/DSCP	
4.6	Task 6 - Transition Planning	
4.7	Task 7 - Project Management Documentation	
4.8	Task 8 - Market DS to Commercial Industry	



BD Pilot Progress

- BD (Completed Phase I, Developing Phase II Plan)
 - Sync packaging levels with Owens and Minor and Cardinal
 - Work with other key players (Premier/VA/Consorta)
 - Meeting set with GHX and 3M at DSCP on 23 August
- Provide Invitation Packet
 - Review and display data from DAPA, OM and Cardinal
(errors, inconsistencies, high velocity).
 - Perform queries against UDR.
 - Review 3M web site. Create several sample



Army Pilot

- Sites: Initially BAMC and DDEAMC – Expanding to 8 Sites
- Contract Period: 3 Phases
 - Phase I - Conduct Pilot at two Army Sites (Sep 02 - Sep 03)
 - Phase II - Automate the Process (Oct 03 - Apr 04)
 - Phase III – Field to AMEDD (May 04 – May 05)
- Goal: Synchronize AMEDD site records, across the AMEDD
- Deliverable:
 - Fully automate data collection, analysis and reporting
 - Integrate with JMAR
 - Create Web enabled interactive dashboard with metrics
- Current Status: Phase II Completed/Phase III Started
- Next Step(s): Eight Sites up and running – 1 Sep 04



Air Force Pilot

- Sites:
 - Peacetime: Nellis & Lackland AFB
 - Readiness: KellyUSA & AFMLO
- Contract Period: 6 months (Started late Sep 03)
- Deliverables:
 - Demonstrate impact of Army process at AF sites
 - Evaluate Allowance Standard (AS) records
 - Enhance AS product data on 500 med/surg items and provide current source data
- Focus is on high priority assemblages
- Current Status: Pilot completed
- Next Step(s): Expand pilot using year end funding



Navy Data Sync Pilot

- Timeline: 6 to 9 month project
- Deliverables
 - Collection of Data
 - Evaluation of Data
 - Coordination of Product Sourcing
 - Synchronization “system”
 - Fleet Hospital Analysis
- Unfunded – Needs \$200K (Estimated)

Needs
Revision
and
Negotiation
by Navy



CHeS/Industry

- Form Technical Advisory Group for PICS Standards
- Conducting a Webcast for IDNs and Providers to market Data Synchronization & the PDU Concept
 - Tuesday, August 24 @ 2-3PM
 - Thursday, September 9
- Presented CHeS Update at AHRMM



Current Issues

- Communication/Integration w/DMLSS-V
- Recruiting HHS
- VA Participation with Industry



QUESTIONS?